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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 269 Date: 08-Feb-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 883

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 66

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at the West Loop:

1. PWS HAULING, FORMING AND INSTALLATING:

•FORMING PWS #29and 30: The ABF crews started forming the PWS at the South
Deviation Saddle from the beginning and completed at 09:00A.M. The ABF crews started
forming the PWS # 30 after floating at 1:00P.M.

•INSTALING PWS #29and 30: The ABF crews completed installation of the PWS #29 at the
Jacking Saddle and the North Deviation Saddle for 50% and the problem at the South
Deviation Saddle caused the delay. A twist existed at the middle of the South Deviation
Saddle which didn’t let the crews to complete the installation and they had to take out the
strand yesterday late in the afternoon. The ABF crews started installing the strand at The
South Deviation Saddle at 09:07A.M. and the existed twist at the middle was causing
rotation of the wires, consequently the crews released all the clamps connected to the
hydraulic jack system and completed the installation at 12:00A.M. with difficulty and
damaging some of the wires. The strand at the South Deviation Saddle has the following
problems: a)At the initial 3 feet there are 3 lower wires before the red one. b) 20 feet from

the
initial, there is a cross wire for 6 feet. C) 26 feet from the initial, the lower wire is buried for

10
feet and the two lower wires change their position and only one wire becomes visible. The
ABF crews completed installing PWS # 30 in the afternoon. There is also one cross wire
above 60 feet from the initial at the North Deviation Saddle (Attached Pictures).

•HAULING PWS # 30and # 31: The hauling of the PWS #30 was completed yesterday. The
hauling of the PWS # 31 started about 01:30P.M., and completed gradually in the afternoon.

•FLOATING PWS # 30: The Floating Arm clamp was connected to the strand at the North
and South Deviation Saddles at 9:05 and the ABF crews floated the PWS # 30 for all the
Saddles at 01:00P.M.

2. PWS # 29 ADJUSTEMS: The ABF crews started setting up a hydraulic PWS pulling system at the lower
end of the both North and South Deviation Saddles at 09:40A.M. The PWS adjustment started at 1:00P.M.
, and completed later in the afternoon.

NOTE: ABF Engineers Mr. K. Baltzer, Mr. Levi Gatsos, and the ABF superintendent Mr. S. Smith were
present.

ABF Crews involved at the West Loop:
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-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Pablo Ramirez
-Dario Loza
-Carlos Alvarado
-Edvardo Jimenez Padilla
-Rigoberto Campos

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-031.06704-0120F4 Install & Adjust PWS 31-35

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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